Monthly Report for November 2007
Contract  No.: 

Funding Agency: Defense Logistics Agency - Defense Technical Information Center

Project Title: An Automated System for Extracting Metadata from the DTIC Technical Documents Collection – Phase IIIA

Project Period: 09/30/07 - 03/31/07

Work Accomplishments during period

Text PDF

Made progress based on traversal of logicl structure. Need to open dialog on pages in IDM and address cases where a table or paragraph spans a page? Encountered documents with non-standard PDF tags. Develope strategy on how to render into IDM?

1st pass, build tree that preserves non-standard tags

2nd pass, flatten non-stnadard items into proper IDM

Code Restructuring

Generated build release candidate incorporating latest changes to name processor. Name this version 3.2. 

Post-processor

Finalized name processing processor, and inegrated with main program 

Developed a date processor changing dates into DTIC stnadard format.

Problem Areas and Corrective Actions

None
Deviations in Cost/Schedule

None 

Work to be Accomplished Next Period

· Start writing more templates. 

· Identify list of DTIC fields with formatting requirements.

· Regression test

· Update Website
